COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 05/ 2017

ESTI MATE SUMVARY 13: 02: 58
CONTI D C20467 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 20467- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 106.0 DAYS TI ME ALLOW 128 WORK DAYS
SH24E NANI TOU AVE OVERLAY PERCENT TI ME: 82.81 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO. STU0242- 066
SH24E MANI TOU AVE OVERLAY
NAVE OF RQAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 05/ 05/ 2017 DATE TI ME STARTED 09/21/2016
160 | NVERNESS DR W STE 110 DATE LET 07/ 28/ 2016 DATE WORK BEGAN 09/ 26/ 2016
DATE AWARDED 08/ 23/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 19/ 2016 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 09/ 21/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,812, 552.86 PARTICl PATING $ 1,743, 297. 40 $ 187, 092. 16
AWARD PRQJECT AMT: $ 2,448, 764. 50 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 61. 98% TOTAL EARNI NGS 1, 743, 297. 40 187, 092. 16
FUNDS AVAI LABLE: $ 1,069, 255. 46 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 743, 297. 40 187, 092. 16
TOTAL CLAI VB $ 0.00 RETAI NAGE -36, 731. 47 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 706, 565. 93 187, 092. 16
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 706, 565. 93 187, 092. 16
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 187, 092. 16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20467 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 20467-BI D ESTI MATE RUN 05/ 05/ 2017
PRQJECT: STU0242- 066 ESTI MATE NO 0007 13: 02: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00033 Renoval of Pipe 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0010 202- 00090 *Renoval of Delineator 54. 000 18. 000
EACH 0. 000 0. 00
9. 00000 18. 000 162. 00
0015 202- 00200 *Renoval of Sidewal k 560. 000 510. 870
SY 35. 000 980. 00
28. 00000 545. 870 15, 284. 36
0020 202-00203 *Renoval of Curb and CQutter 1, 350. 000 1,194.750
LF 148. 000 1,924.00
13. 00000 1, 342. 750 17, 455. 75
0025 202- 00206 *Renoval of Concrete Curb Ranp 150. 000 135.510
SY 2.220 66. 60
30. 00000 137.730 4,131. 90
0030 202- 00210 *Renoval of Concrete Pavenent 57.930 50. 130
SY 7.800 468. 00
60. 00000 57.930 3,475. 80
0035 202- 00217 Renove Concrete Pavenent (Pl aning) (Special) 1. 000 0. 000
SY 0. 000 0. 00
700. 00000 0. 000 0. 00
0040 202-00220 Renoval of Asphalt Mat 475. 000 377. 480
SY 32. 500 325. 00
10. 00000 409. 980 4,099. 80
0045 202- 00240 *Renoval of Asphalt Mat (Pl aning) 17, 982. 000 12, 745. 190
SY 0. 000 0. 00
3.50000 12, 745. 190 44,608. 17
0050 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 34, 713. 000 0. 000
Sy 20, 376. 280 112, 069. 54
5. 50000 20, 376. 280 112, 069. 54
0055 202-00810 *Renoval of G ound Sign 9. 000 2.000
EACH 0. 000 0. 00

130. 00000 2.000 260. 00



CONTI D C20467 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20467-BI D ESTI MATE RUN 05/ 05/ 2017
PRQIECT: STU0242- 066 ESTI MATE NO 0007 13: 02: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00821 *Renoval of Sign Panel 11. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0065 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0070 202-00831 *Renoval of Traffic Signal Head 7.000 3. 000
EACH 0. 000 0. 00
200. 00000 3. 000 600. 00
0075 202- 00860 *Renoval of Pedestrian Push Button 4. 000 4. 000
EACH 0. 000 0. 00
60. 00000 4. 000 240. 00
0080 202-01130 *Renoval of Quardrail Type 3 1, 370. 500 1, 370. 500
LF 0. 000 0. 00
13. 00000 1, 370. 500 17, 816. 50
0085 202- 01300 *Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0090 203-00010 Uncl assi fied Excavation (Conplete In Place) 111. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0095 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0100 203-01510 Backhoe 12. 000 12. 000
HOUR 0. 000 0. 00
150. 00000 12. 000 1, 800. 00
0105 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0110 203-01597 *Pot hol i ng 229. 500 106. 750
HOUR 67.500 20, 250. 00
300. 00000 174. 250 52, 275. 00



CONTI D C20467 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20467-BI D ESTI MATE RUN 05/ 05/ 2017
PRQJECT: STU0242- 066 ESTI MATE NO 0007 13: 02: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-02330 Labor er 80. 000 38. 500
HOUR 0. 000 0. 00
40. 00000 38. 500 1, 540. 00
0120 207-00205 Topsoi | (I nported) 35. 000 29. 630
CY 0. 000 0. 00
50. 00000 29. 630 1, 481. 50
0125 208-00002 *Erosion Log Type 1 (12 Inch) 140. 000 140. 000
LF 0. 000 0. 00
5. 00000 140. 000 700. 00
0130 208-00021 *Silt Fence (Reinforced) 282. 000 282. 000
LF 0. 000 0. 00
6. 00000 282. 000 1, 692. 00
0135 208-00035 *Aggregate Bag (Applied as StormDrain Inlet Protection 650. 000 294. 000
LF 214. 000 2,140. 00
10. 00000 508. 000 5, 080. 00
0140 208- 00045 Concrete Washout Structure (Portable) 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0145 208- 00056 *StormDrain Inlet Protection (Type I11) (Sedinent 4. 000 3. 000
Fil ter Bag)
EACH 0. 000 0. 00
230. 00000 3. 000 690. 00
0150 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0155 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 0. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 13. 500 1, 215. 00
90. 00000 13. 500 1, 215. 00
0165 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 58. 000 18. 000
HOUR 13. 500 2,025. 00
150. 00000 31.500 4,725. 00



CONTI D C20467 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20467-BI D ESTI MATE RUN 05/ 05/ 2017
PRQJECT: STU0242- 066 ESTI MATE NO 0007 13: 02: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0175 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0180 208- 00207 Erosi on Control Managenent 121. 000 86. 500
DAY 9. 000 450. 00
50. 00000 95. 500 4,775. 00
0185 210-00810 *Reset Ground Sign 8. 000 3. 000
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0190 210-00815 *Reset Sign Panel 8. 000 5. 000
EACH 0. 000 0. 00
170. 00000 5. 000 850. 00
0195 210-00827 *Reset Pull Box 4.000 4. 000
EACH 0. 000 0. 00
90. 00000 4. 000 360. 00
0200 210-00831 *Reset Traffic Signal Head 5. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0205 210-04010 Adj ust Manhol e 29. 000 3. 000
EACH 0. 000 0. 00
1, 050. 00000 3. 000 3, 150. 00
0210 210-04020 Modi fy Inlet 2. 000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0215 210- 04050 Adj ust Val ve Box 15. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0220 212-00006 *Seedi ng (Native) 0. 100 0. 070
ACRE 0. 000 0. 00
17, 000. 00000 0. 070 1, 190. 00



CONTI D C20467 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20467-BI D ESTI MATE RUN 05/ 05/ 2017
PRQJECT: STU0242- 066 ESTI MATE NO 0007 13: 02: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0225 212-00050 *Sod 400. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0.00
0230 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 500. 000 355. 610
d ass
SY 0. 000 0. 00
4. 00000 355. 610 1,422. 44
0235 216-00301 *Turf Reinforcenent Mat (d ass 1) 117. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0240 304-09014 Aggregate Base Course (Special) 199. 000 94. 930
TON 0. 000 0. 00
30. 00000 94. 930 2,847.90
0245 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 723. 000 589. 060
SY 33. 890 5, 083. 50
150. 00000 622. 950 93, 442. 50
0250 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 6, 250. 000 1, 498. 880
TON 0. 000 0. 00
120. 00000 1, 498. 880 179, 865. 60
0255 411-10255 Emul sified Asphalt (Sl ow Setting) 2,700. 000 690. 610
GAL 0. 000 0. 00
3. 00000 690. 610 2,071.83
0260 412- 00600 *Concrete Pavenent (6 |nch) 30. 450 30. 450
SY 0. 000 0. 00
120. 00000 30. 450 3, 654. 00
0265 503-00018 *Drilled Caisson (18 Inch) 6. 000 6. 000
LF 0. 000 0. 00
500. 00000 6. 000 3, 000. 00
0270 506-00030 G outed R prap 44.770 44.770
CcY 0. 000 0. 00
170. 00000 44.770 7,610. 90
0275 506- 00036 Gouted Riprap (36 Inch) (Special) 27.630 27.630
CcY 0. 000 0. 00
300. 00000 27.630 8, 289. 00



CONTI D C20467 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20467-BI D ESTI MATE RUN 05/ 05/ 2017
PRQJECT: STU0242- 066 ESTI MATE NO 0007 13: 02: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 506-00424 Soil Riprap (24 Inch) 41.780 41.780
CcY 0. 000 0. 00
160. 00000 41.780 6, 684. 80
0285 601- 03050 Concrete Class D (Vall) 0. 000 0. 000
CcY 0. 000 0. 00
600. 00000 0. 000 0. 00
0290 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0295 603-01215 21 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
0300 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
0305 603- 02245 30x19 Inch Reinforced Concrete Pipe Elliptical 0. 000 0. 000
(Conplete In
LF 0. 000 0. 00
320. 00000 0. 000 0. 00
0310 603-05030 30 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0315 604-00305 Inlet Type C (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0320 604-16010 Inlet Type 16 (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0325 604-16610 Inlet Type 16 (Triple) (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0330 604-19310 Inlet Type R L 15 (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00



CONTI D C20467 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20467-BI D ESTI MATE RUN 05/ 05/ 2017
PRQJECT: STU0242- 066 ESTI MATE NO 0007 13: 02: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 604-30010 Manhol e Sl ab Base (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0340 604-30015 Manhol e Sl ab Base (15 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0345 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 477.000 1,477.000
LF 0. 000 0. 00
37. 00000 1, 477.000 54, 649. 00
0350 606- 01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0355 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
2, 700. 00000 2.000 5, 400. 00
0360 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0. 00
2, 800. 00000 1. 000 2, 800. 00
0361 606-01390 End Anchor Ty 3K 2.000 2.000
EACH 0. 000 0. 00
1, 924. 00000 2.000 3, 848. 00
0365 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0370 608-00000 *Concrete Sidewal k 352. 000 271.550
SY 39. 390 4,726. 80
120. 00000 310. 940 37,312. 80
0375 608-00010 *Concrete Curb Ranp 190. 000 172. 220
SY 0. 000 0. 00
320. 00000 172. 220 55, 110. 40
0380 608-00012 *Curb Ranp (Special) 110. 950 110. 950
SY 0. 000 0. 00
320. 00000 110. 950 35, 504. 00



CONTI D C20467 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20467-BI D ESTI MATE RUN 05/ 05/ 2017
PRQJECT: STU0242- 066 ESTI MATE NO 0007 13: 02: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 608-00015 *Det ect abl e War ni ngs 58. 900 58. 900
SF 0. 000 0. 00
30. 00000 58. 900 1, 767.00
0390 609-21010 *Curb and CQutter Type 2 (Section |-B) 60. 000 60. 000
LF 0. 000 0. 00
45. 00000 60. 000 2,700. 00
0395 609-21020 *Curb and CQutter Type 2 (Section Il-B) 2,147.000 1, 249. 510
LF 148. 000 5,328. 00
36. 00000 1, 397. 510 50, 310. 36
0400 612-00001 *Del i neator (Type I) 120. 000 83. 000
EACH 0. 000 0. 00
17. 00000 83. 000 1, 411. 00
0405 612-00002  *Delineator (Type I1) 4.000 4.000
EACH 0. 000 0. 00
23. 00000 4. 000 92. 00
0410 612-00003 *Del i neator (Type II1) 3. 000 3. 000
EACH 0. 000 0. 00
29. 00000 3. 000 87.00
0415 613-07001 *Type One Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0420 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0425 614-00011 *Sign Panel (Qass I) 128. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0430 614-00012 *Sign Panel (Cass I1) 34.000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0435 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 2. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00



CONTI D C20467 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20467-BI D ESTI MATE RUN 05/ 05/ 2017
PRQIECT: STUW0242- 066 ESTI MATE NO 0007 13: 02: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 4. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0445 614-72858 *Pedestal Pole (3 Foot 6 Inch) 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0450 614- 72860 *Pedestrian Push Button 1. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0455 625- 00000 *Construction Surveying 1.000 0. 900
LS 0. 000 0. 00
30, 000. 00000 0. 900 27, 000. 00
0460 626- 00000 *Mobi | i zat i on 1. 000 0.974
LS 0. 000 0. 00
228, 000. 00000 0.974 222,072.00
0465 627- 00009 *Modi fied Epoxy Pavement Marking(lnlaid) 195. 000 52.570
GAL 0. 000 0. 00
155. 00000 52.570 8, 148. 35
0470 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 314. 000 0. 000
GAL 78.570 3,614. 22
46. 00000 78.570 3,614. 22
0475 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 955. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0480 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2,580. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0485 630-00000  *Fl agging 2, 100. 000 636. 500
HOUR 241. 000 5,784.00
24. 00000 877.500 21, 060. 00
0490 630- 00007 *Traffic Control Inspection 62. 000 46. 000
DAY 4. 000 720. 00

180. 00000 50. 000 9, 000. 00



CONTI D C20467 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20467-BI D ESTI MATE RUN 05/ 05/ 2017
PRQIECT: STUW0242- 066 ESTI MATE NO 0007 13: 02: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 630-00012 *Traffic Control Managenent 128. 000 96. 000
DAY 9. 000 5, 850. 00
650. 00000 105. 000 68, 250. 00
0500 630-80002 *Fl ashi ng Beacon (Sol ar) 20. 000 2.000
EACH 8. 000 9, 600. 00
1, 200. 00000 10. 000 12, 000. 00
0505 630-80341 *Construction Traffic Sign (Panel Size A) 100. 000 24.500
EACH 11.500 402. 50
35. 00000 36. 000 1, 260. 00
0510 630- 80342 *Construction Traffic Sign (Panel Size B) 80. 000 18. 000
EACH 0. 000 0. 00
35. 00000 18. 000 630. 00
0515 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0520 630-80355 *Portabl e Message Sign Panel 4. 000 1. 500
EACH 0. 500 3, 500. 00
7, 000. 00000 2.000 14, 000. 00
0525 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 66. 500
EACH 7.000 245. 00
35. 00000 73.500 2,572.50
0530 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 2.500
EACH 0. 000 0. 00
40. 00000 2.500 100. 00
0535 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 30. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0540 630-80380 *Traffic Cone 200. 000 25. 000
EACH 65. 000 325. 00
5. 00000 90. 000 450. 00
0545 630- 85041 *Mobi | e Attenuator 9. 000 9. 000
DAY 0. 000 0. 00

700. 00000 9. 000 6, 300. 00



CONTI D C20467 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20467- Bl D ESTI MATE RUN 05/ 05/ 2017
PRQIECT: STU0242- 066 ESTI MATE NO 0007 13: 02: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 700- 70010 F/ A M nor Contract Revisions 9, 978. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700-70011 F/ A Partnering 1, 682. 000 1, 682. 000
FA 0. 000 0. 00
1. 00000 1, 682. 000 1, 682. 00
0560 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70018 *F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 7, 200. 000 -1,752.880
F A 0. 000 0. 00
1. 00000 -1,752. 880 -1,752.88
0575 700- 70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700- 70025 F/' A Quality Incentive Paynent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700- 70031 F/ A Interim Surface Repair 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700- 70034 F/ A Rel ocate Electric Line 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70380 F/ A Erosi on Control 3, 710. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0596 900- 00006 Added Item (Dol l ar)/ Drainage |npact #1 (CM®B) 1. 000 1. 000
DOL 0. 000 0. 00
20, 118. 57000 1. 000 20, 118. 57



CONTI D C20467 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20467-BI D ESTI MATE RUN 05/ 05/ 2017
PRQIECT: STUW0242- 066 ESTI MATE NO 0007 13: 02: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0597 900- 00006 Added Item (Dol lar)/ Drainage Design |npact #2 & #3 229, 889. 570 229, 889. 570
(CMO 4)
DOL 0. 000 0. 00
1. 00000 229, 889. 570 229, 889. 57
0598 900- 00006 Added Item (Dol lar)/ Extended Jobsite Overhead - 93, 622. 500 93, 622. 500
Dr ai nage | npacts #1 & #2 (CMD 6)
DOL 0. 000 0. 00
1. 00000 93, 622. 500 93, 622. 50

CAT 0200 CURRENT AMI  $ 2,703,930.14 $ 187,092.16 $ 1,634, 674.68
CAT NOO300 STRUCTURES

0600 202-00425 Renoval of Bridge Railing 13. 000 13. 000
LF 0. 000 0. 00
14. 00000 13. 000 182. 00
0604 202-00450 Rem Port Present Str (1) 128. 310 128. 310
SY 0. 000 0. 00
170. 00000 128. 310 21,812.70
0605 202- 00453 Renoval of Portions of Present Structure (dass 2) 146. 330 146. 330
SY 0. 000 0. 00
250. 00000 146. 330 36, 582. 50
0610 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 160 0. 160
SY 0. 000 0. 00
520. 00000 0. 160 83. 20
0615 202- 04050 d ean Expansion Joint 80. 000 80. 000
LF 0. 000 0. 00
70. 00000 80. 000 5, 600. 00
0620 210-00425 Reset Bridge Railing 13. 000 13. 000
LF 0. 000 0. 00
25. 00000 13. 000 325.00
0625 601- 03041 *Concrete Cass D (Bridge) (Special) 18. 000 18. 000
CcY 0. 000 0. 00
720. 00000 18. 000 12, 960. 00
0630 601- 06100 Concrete (Patching) 0. 060 0. 060
CcY 0. 000 0. 00

6, 000. 00000 0. 060 360. 00



CONTI D: C20467 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20467-BI D ESTI MATE RUN 05/ 05/ 2017
PRQJECT: STU0242- 066 ESTI MATE NO 0007 13:02: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0635 601-51005 Gl vani ¢ Anodes 337. 000 337. 000
EACH 0. 000 0. 00
24. 00000 337. 000 8, 088. 00
0640 602-00000 Rei nforcing Steel 32.330 32. 330
LB 0. 000 0. 00
4.00000 32.330 129.32
CAT 0300 CURRENT AMI  $ 86,122.72 $ 0.00$ 86, 122. 72
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0645 620- 00002 *Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0650 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0655 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 22,500.00 $ 0.00$ 22,500. 00

PRQJECT TOTAL CURRENT AMI $ 2,812,552.86 $

187,092.16 $ 1, 743, 297. 40



